

THREE WEEK LOOK AHEAD

Item	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
Date	3/31/2025	4/1/2025	4/2/2025	4/3/2025	4/4/2025	4/5/2025
Low Tide / High Tide						
Work Hours (-4 / +4)						
WTC ACTIVITIES	INSTALL BRACINGS / SPLIT CAPS / STRINGERS FOR TOWN PIER PREP CUT 24" PIPPI PILES INSTALL GROUND ANCHORS	INSTALL BRACINGS / SPLIT CAPS / STRINGERS FOR TOWN PIER PREP CUT 24" PIPPI PILES INSTALL GROUND ANCHORS	INSTALL BRACINGS / SPLIT CAPS / STRINGERS FOR TOWN PIER PREP CUT 24" PIPPI PILES INSTALL GROUND ANCHORS	INSTALL STRINGERS / DECKING FOR TOWN PIER INSTALL GROUND ANCHORS	INSTALL STRINGERS / DECKING FOR TOWN PIER INSTALL GROUND ANCHORS	INSTALL HANDRAILING FOR TOWN PIER TEST GROUND ANCHORS

Item	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
Date	4/7/2025	4/8/2025	4/9/2025	4/10/2025	4/11/2025	4/12/2025
Low Tide / High Tide						
Work Hours (-4 / +4)						
WTC Activities	INSTALL HANDRAILING FOR TOWN PIER INSTALL FLOATS& PILES AND BERTHING PILES INSTALL GROUND ANCHORS	INSTALL HANDRAILING FOR TOWN PIER INSTALL FLOATS& PILES AND BERTHING PILES INSTALL GROUND ANCHORS	INSTALL HANDRAILING FOR TOWN PIER INSTALL BERTHING PILES INSTALL GROUND ANCHORS DIG OUT FOR COMMERCIAL LANDING PILES	INSTALL HANDRAILING FOR TOWN PIER INSTALL TIMBER PILES FOR COMMERCIAL LANDING PIER INSTALL GROUND ANCHORS	INSTALL HANDRAILING FOR TOWN PIER INSTALL TIMBER PILES FOR COMMERCIAL LANDING PIER INSTALL GROUND ANCHORS	INSTALL TIMBER PILES FOR COMMERCIAL LANDING PIER TEST & INSTALL GROUND ANCHORS

Item	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
Date	4/14/2025	4/15/2025	4/16/2025	4/17/2025	4/18/2025	4/19/2025
Low Tide / High Tide						
Work Hours (-4 / +4)						
WTC Activities	INSTALL TIMBER PILES FOR COMMERCIAL LANDING PIER INSTALL GROUND ANCHORS INSTALL BRIDGE BRACKETS FOR CIP CAP SECTION WEST END	INSTALL GANTRY PILES & GANTRY BEAM INSTALL GROUND ANCHORS INSTALL FORMS FOR THE CIP CAP	INSTALL CROSS BRACING FOR COMMERCIAL LANDING PIER INSTALL GROUND ANCHORS INSTALL REBAR & FORM CIP CAP SECTION	INSTALL CROSS BRACING FOR COMMERCIAL LANDING PIER INSTALL GROUND ANCHORS INSTALL REBAR & FORM CIP CAP SECTION	INSTALL SPLIT CAPS FOR COMMERCIAL LANDING PIER INSTALL GROUND ANCHORS POUR CONCRETE FOR CIP CAP SECTION	INSTALL SPLIT CAPS FOR COMMERCIAL LANDING PIER INSTALL GROUND ANCHORS MOVE GROUT PLANT AD PREP FOR TANK REMOVAL AND SITE WORK EAST END OF SITE