

THREE WEEK LOOK AHEAD

Item	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
Date	4/28/2025	4/29/2025	4/30/2025	5/1/2025	5/2/2025	5/3/2025
Low Tide / High Tide						
Work Hours (-4 / +4)						
WTC ACTIVITIES						
	TANK REMOVAL / EQUIPMENT ON SITE INSTALL ELECTRIC POLE AT FISH MARKET FORM CIP CAP @ SHEET PILE HEAD WALL INSTALL GROUND ANCHORS	TANK REMOVAL INSTALL ELECTRIC POLE AT FISH MARKET FORM CIP CAP @ SHEET PILE HEAD WALL INSTALL GROUND ANCHORS	SITE ELECTRICAL FORM CIP CAP @ SHEET PILE HEAD WALL INSTALL GROUND ANCHORS	TOWN PIER TIMBER RAILING / ACCESS LADDER FORM CIP CAP @ SHEET PILE HEAD WALL INSTALL GROUND ANCHORS	TOWN PIER TIMBER RAILING / ACCESS LADDER FORM CIP CAP @ SHEET PILE HEAD WALL INSTALL GROUND ANCHORS DEMOBE DRILLERS EQUIPMENT	SITE BACKFILL / EXCAVATION FOR UTILITIES FORM CIP CAP @ SHEET PILE HEAD WALL
Item	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
Date	5/5/2025	5/6/2025	5/7/2025	5/8/2025	5/9/2025	5/10/2025
Low Tide / High Tide						
Work Hours (-4 / +4)						
WTC Activities						
	SITE ELECTRICAL FORM CIP CAP @ SHEET PILE HEAD WALL	EXCAVATE AT SHEET WALL / TRUCK MATERIAL SITE ELECTRICAL FORM CIP CAP @ SHEET PILE HEAD WALL POUR CAP 60 LF	EXCAVATE AT SHEET WALL / TRUCK MATERIAL SITE ELECTRICAL FORM CIP CAP @ SHEET PILE HEAD WALL	REMOVE SHEET WALL AND TIMBER ITEMS SITE ELECTRICAL FORM CIP CAP @ SHEET PILE HEAD WALL	REMOVE SHEET WALL AND TIMBER ITEMS SITE ELECTRICAL INSTALL PILES AT COMMERCIAL POIER / FENDER AND FLOAT POUR CAP 60 LF	REMOVE SHEET WALL AND TIMBER ITEMS INSTALL PILES AT COMMERCIAL POIER / FENDER AND FLOAT
Item	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
Date	5/12/2025	5/13/2025	5/14/2025	5/15/2025	5/16/2025	5/17/2025
Low Tide / High Tide						
Work Hours (-4 / +4)						
WTC Activities						
	REMOVE SHEET WALL AND TIMBER ITEMS SITE ELECTRICAL FORM CIP CAP @ SHEET PILE HEAD WALL  SITE FUEL SYSTEM SITE WATER	REMOVE SHEET WALL AND TIMBER ITEMS SITE ELECTRICAL FORM CIP CAP @ SHEET PILE HEAD WALL  SITE FUEL SYSTEM SITE WATER	INSTALL PILES AT COMMERCIAL POIER / FENDER AND FLOAT SITE ELECTRICAL FORM CIP CAP @ SHEET PILE HEAD WALL  POUR CAP 60 LF SITE FUEL SYSTEM SITE WATER	INSTALL FENDER PILES AT SHEET WALL SITE ELECTRICAL FORM CIP CAP @ SHEET PILE HEAD WALL  SITE FUEL SYSTEM SITE WATER	INSTALL FENDER PILES AT SHEET WALL SITE ELECTRICAL INSTALL PILES AT COMMERCIAL POIER / FENDER AND FLOAT SITE FUEL SYSTEM SITE WATER	INSTALL PILES AT COMMERCIAL POIER / FENDER AND FLOAT