

Fall Work – Complete Dec. 30th 2025

- Remobilize Fall 2025
- Complete commercial offloading pier piles and concrete deck
- Install jib crane
- Install new pumpout
- Complete public viewing area
- Install guard rail
- Install drainage system
- Pave/stripe parking lot

- Crane access

- Eversource/Verizon to relocate utility pole, date TBD
- Temp. overhead wires removed
- Tie-in to new underground

